
 
 Engineering Services 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer   
 
From:  Michael Bulla, Special Projects Manager 
 
Date:  December 16, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Mario Sinacola and Sons Excavating Inc., for the construction of 
All Stars Avenue/CR 712 (Frisco Street to North County Road)  (Bid 
No 0802-023 ). 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Mario Sinacola and 
Sons Excavating, Inc. (“Mario Sinacola”) of Frisco, Texas, in the amount of 
$39,323.61, for the construction of All Stars Avenue/CR 712 (Frisco Street to North 
County Road) (Bid No 0802-023). 
 
Background Information:  City Council awarded the bid for construction of All Stars 
Avenue/CR 712 (Frisco Street to North County Road) and approved Resolution 08-
05-108R authorizing the City Manager to execute a Standard Form Agreement for 
Construction Services with Mario Sinacola at their April 15, 2008 meeting. The 
proposed street project included constructing a 4-lane divided section between Frisco 
Street and the BNSF Railroad including landscaping and irrigation in the median, and 
a 37-foot wide undivided section from the BNSF Railroad to North County Road.  The 
total length of the roadway is approximately 3,900 feet and includes paving, 
drainage, landscaping, signal installation and street lighting.  The project also 
includes a 12-inch waterline.  
 
On April 21, 2008 BWC Properties, Ltd. (“BWC”) and the City of Frisco executed a 
Letter Agreement where by the City of Frisco would construct two (2) left turn lanes 
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and two (2) median openings in exchange for the 1.323+/- acres of right-of-way 
necessary to facilitate the construction of the west end of All Stars Avenue/CR 712. 
In addition, BWC would grant the appropriate Temporary Construction Easement, 
Slope Easement, and Grading Easement to make the construction of All Stars 
Avenue/CR 712 possible.  Finally, BWC would grant an additional 15-foot Sanitary 
Sewer Easement to allow for the construction of the Mid-Town Sanitary Sewer 
Project across the BWC property.  
 
Change Order Number 1 provides funding for 35-feet of storm sewer, 700-square 
yards of subgrade work and concrete pavement, and 300-feet of pavement markings 
necessary to construct the turn lanes and median openings on All Stars Avenue/CR 
712. The total amount for the scope of work relating to the BWC property results in 
an increase to the contract of $ 47,547.25.  
 
Since negotiations with BWC were ongoing at the time the bid was awarded, the 
changes to the work had to be designed and issued as a change order to the 
construction contract. Some construction work had already begun prior to receiving 
the final plan changes, which resulted in the small mobilization charges for staking, 
grading, and pipe crews.  
 
Change Order Number 1 also amends the original bid quantities to allow for the 
planting of new trees on the south side of All-Stars Avenue/CR712. The original bid 
for the project provided a “Remove, Store, and Replant existing Trees” item. During 
the course of the construction, and after consulting the Parks Department, it was 
determined that the very poor condition of the existing trees would severely diminish 
the survivability rate for transplanting the trees. Change Order Number 1 will add to 
the existing quantities the same number of trees the contractor originally planned to 
relocate. This change results in a decrease to the contract of ($ 8,223.64). 
 
Change Order Number 1 will result in a net increase to the contract of $ 39,323.61, 
increasing the total contract cost to $2,470,655.23, and will add five (5) days to the 
Contract Time due to the changes authorized after construction began. 
 
Alternatives:  The City Council could consider the following alternatives: 
 

� City Council approval to authorize the City Manager to execute Change Order 
Number 1 to the Standard Form Agreement for Construction Services by and 
between the City of Frisco and Mario Sinacola; 

� Input towards the discussion as desired; 
� Deny approval to authorize the City Manager to execute Change Order 

Number 1 and send back to staff with direction. 
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Financial Considerations:  The funding for All-Stars Avenue/CR712 is from 2005, 
2006 and 2007 General Obligation Bonds with the Frisco Economic Development 
Corporation contributing $800,000 towards the cost of construction. Staff 
recommends funding for Change Order Number 1 from the 2007 General Obligation 
Bonds.  
 
Legal Review:  Not Applicable  

 
Supporting Documents:  Supporting documents include the following items: 

 
� Copy of Project Location Map; 
� Copy of Change Order Number 1 

 
Staff Recommendation:  Staff recommends placement of this item on the 
December 16, 2008 City Council meeting agenda to consider and approve the 
authorization for the City Manager to execute Change Order Number 1 to the 
Standard Form Agreement for Construction Services by and between the City of 
Frisco and Mario Sinacola and Sons Excavation, Inc. of Frisco, Texas, in the amount 
of $ 39,323.61 for the construction of All Stars Avenue/CR 712 (Frisco Street to North 
County Road) (Bid No 0802-023).  Staff will be available during the meeting to 
address the City Council’s questions relating to this agenda item. 


